
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/21/2004

ESTIMATE SUMMARY 15:27:24

CONTID: C12834 ESTIMATE NO: 0015 FINL 2002

PCN: 12834-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Weston-East PERCENT TIME:

PROJECT NO: STA 012A-034

Weston-East

NAME OF ROAD: 12

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 04/21/2004 DATE TIME STARTED 07/29/2002

8355 VOLLMER ROAD DATE LET 06/13/2002 DATE WORK BEGAN

DATE AWARDED 07/05/2002 DATE TIME STOPPED 11/10/2003

DATE CONTRACT EXECUTED 07/22/2002 DATE ACCEPTED 11/10/2003

COLORADO SPRINGS CO 80908 719-495-3621 DATE NOTICE TO PROCEED 07/29/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,674,779.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,714,553.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 23,959.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.80

239.5 TIME ALLOW:

ORIG TIME ALLOW:

250 WORK DAYS

WORK DAYS250

99.68%

15,095.44

0.00

0.00

23,959.56

$

$

$

$

4,659,683.60

0.00

4,659,683.60

0.00

4,659,683.60

0.00

0.00

4,659,683.60

0.00

AMOUNT DUE 4,659,683.60 23,959.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,959.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C12834 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 15.000 15.000

EACH 0.000 0.00

700.00000 15.000 10,500.00

202-00010

0010 REMOVAL OF PIPE 24.000 24.000

EACH 0.000 0.00

700.00000 24.000 16,800.00

202-00033

0015 REMOVAL OF DELINEATOR 138.000 138.000

EACH 0.000 0.00

4.00000 138.000 552.00

202-00090

0020 REMOVAL OF WALL 232.000 232.000

LF 0.000 0.00

14.00000 232.000 3,248.00

202-00155

0025 REMOVAL OF ASPHALT MAT 19,014.400 19,014.400

SY 0.000 0.00

1.25000 19,014.400 23,768.00

202-00220

0030 REMOVAL OF GROUND SIGN 14.000 14.000

EACH 0.000 0.00

55.00000 14.000 770.00

202-00810

0035 *REMOVAL OF FENCE 17,848.000 17,848.000

LF 0.000 0.00

0.50000 17,848.000 8,924.00

202-01000

0040 UNCLASSIFIED EXCAVATION 17,578.000 17,578.000

CY 0.000 0.00

4.50000 17,578.000 79,101.00

203-00000

0045 UNCLASSIFIED EXCAVATION (DITCH) 230.000 230.000

CY 0.000 0.00

4.50000 230.000 1,035.00

203-00000

0050 *ROCK EXCAVATION 252,920.000 252,920.000

CY 0.000 0.00

4.50000 252,920.000 1,138,140.00

203-00400

0055 BLADING 23.523 23.523

HOUR 0.000 0.00

100.00000 23.523 2,352.30

203-01500
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BACKHOE 17.350 17.350

HOUR 0.000 0.00

140.00000 17.350 2,429.00

203-01510

0065 CRANE (RUBBER TIRED) 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01610

0070 *ROCK SCALER 15.250 15.250

HOUR 0.000 0.00

110.00000 15.250 1,677.50

203-02300

0075 STRUCTURE EXCAVATION 232.300 232.300

CY 0.000 0.00

4.00000 232.300 929.20

206-00000

0080 TOPSOIL 8,491.800 8,491.800

CY 0.000 0.00

5.30000 8,491.800 45,006.54

207-00205

0085 *EROSION BALES (WEED FREE) 102.000 102.000

EACH 0.000 0.00

13.50000 102.000 1,377.00

208-00011

0090 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

208-00045

0095 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

3,800.00000 0.000 0.00

208-00100

0100 EROSION CONTROL SUPERVISOR 0.000 0.000

HOUR 0.000 0.00

67.00000 0.000 0.00

208-00205

0105 RESET MAILBOX STRUCTURE (TYPE 1) 17.000 17.000

EACH 0.000 0.00

175.00000 17.000 2,975.00

210-00011

0105 MATERIAL ALLOWANCE HARDWARE 0.000

EACH 0.000 0.00

58.01200 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RESET GROUND SIGN 10.000 10.000

EACH 0.000 0.00

170.00000 10.000 1,700.00

210-00810

0115 RESET FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

210-00825

0120 *TRIAL PULL TEST 2.000 2.000

EACH 0.000 0.00

1,850.00000 2.000 3,700.00

211-01160

0125 *ROCK ANCHOR 2,870.000 2,870.000

LF 0.000 0.00

19.00000 2,870.000 54,530.00

211-01200

0125 MATERIAL ALLOWANCE ROCK ANCHOR 0.000

LF 0.000 0.00

3.83000 0.000 0.00

0130 *SEEDING (NATIVE) 13.600 13.600

ACRE 0.000 0.00

340.00000 13.600 4,624.00

212-00006

0135 *MULCHING (WEED FREE HAY) 13.600 13.600

ACRE 0.000 0.00

340.00000 13.600 4,624.00

213-00002

0140 *MULCH TACKIFIER 2,040.000 2,040.000

LB 0.000 0.00

2.00000 2,040.000 4,080.00

213-00061

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,162.000 4,162.000

SY 0.000 0.00

1.65000 4,162.000 6,867.30

216-00041

0150 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 
(PATCHING)

629.500 629.500

TON 0.000 0.00

56.00000 629.500 35,252.00

403-00720

0155 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 23,400.850 23,400.850

TON 0.000 0.00

40.50000 23,400.850 947,734.43

403-33721
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PCN: 12834-BID ESTIMATE RUN

PROJECT: STA 012A-034 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE H.B.P AGGREGATE (STOCKPILE 
MATERIAL)

0.000

TON 0.000 0.00

7.00000 0.000 0.00

0160 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,169.000 7,169.000

GAL 0.000 0.00

1.70000 7,169.000 12,187.30

411-10255

0165 GEOTEXTILE (SEPARATOR) (CLASS A) 60.000 60.000

SY 0.000 0.00

7.00000 60.000 420.00

420-00130

0170 RIPRAP (18 INCH) 87.000 87.000

CY 0.000 0.00

45.00000 87.000 3,915.00

506-00218

0175 *CONCRETE SLOPE AND DITCH PAVING 12.000 12.000

CY 0.000 0.00

294.00000 12.000 3,528.00

507-00000

0180 *CONCRETE CLASS B 68.500 68.500

CY 0.000 0.00

383.00000 68.500 26,235.50

601-01000

0185 *SHOTCRETE CLASS I 80.000 80.000

CY 0.000 0.00

445.00000 80.000 35,600.00

601-10055

0190 *MASONRY WALL 306.000 306.000

SF 0.000 0.00

21.00000 306.000 6,426.00

601-40010

0195 *REINFORCING STEEL 6,858.000 6,858.000

LB 0.000 0.00

0.62000 6,858.000 4,251.96

602-00000

0195 MATERIAL ALLOWANCE REINFORCING STEEL - BLACK 0.000

LB 0.000 0.00

0.22100 0.000 0.00

0200 24 INCH REINFORCED CONCRETE PIPE 464.000 464.000

LF 0.000 0.00

51.00000 464.000 23,664.00

603-01240
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PCN: 12834-BID ESTIMATE RUN

PROJECT: STA 012A-034 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE 24" RCP 0.000

LF 0.000 0.00

16.33000 0.000 0.00

0200 MATERIAL ALLOWANCE 24" RCP 0.000

LF 0.000 0.00

16.33000 0.000 0.00

0205 30 INCH REINFORCED CONCRETE PIPE 336.000 336.000

LF 0.000 0.00

55.00000 336.000 18,480.00

603-01300

0205 MATERIAL ALLOWANCE 30" RCP 0.000

LF 0.000 0.00

22.39000 0.000 0.00

0205 MATERIAL ALLOWANCE 30" RCP 0.000

LF 0.000 0.00

22.39000 0.000 0.00

0205 MATERIAL ALLOWANCE 30" RCP 0.000

LF 0.000 0.00

22.39000 0.000 0.00

0210 36 INCH REINFORCED CONCRETE PIPE 288.000 288.000

LF 0.000 0.00

75.00000 288.000 21,600.00

603-01360

0210 MATERIAL ALLOWANCE 36" RCP 0.000

LF 0.000 0.00

32.38000 0.000 0.00

0210 MATERIAL ALLOWANCE 36" RCP 0.000

LF 0.000 0.00

32.38000 0.000 0.00

0215 48 INCH REINFORCED CONCRETE PIPE 88.000 88.000

LF 0.000 0.00

110.00000 88.000 9,680.00

603-01480

0215 MATERIAL ALLOWANCE 48" RCP (STOCKPILE) 0.000

LF 0.000 0.00

54.75000 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 60 INCH REINFORCED CONCRETE PIPE 176.000 176.000

LF 0.000 0.00

120.00000 176.000 21,120.00

603-01600

0220 MATERIAL ALLOWANCE 60" RCP 0.000

LF 0.000 0.00

97.28000 0.000 0.00

0225 24 INCH REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

780.00000 5.000 3,900.00

603-05024

0225 MATERIAL ALLOWANCE 24" RCP END SECTION 0.000

EACH 0.000 0.00

390.00000 0.000 0.00

0225 MATERIAL ALLOWANCE 24" RCP END SECTION 0.000

EACH 0.000 0.00

390.00000 0.000 0.00

0230 30 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

870.00000 6.000 5,220.00

603-05030

0230 MATERIAL ALLOWANCE 30" RCP END SECTION 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

0230 MATERIAL ALLOWANCE 30" RCP END SECTION 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

0235 36 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

1,225.00000 3.000 3,675.00

603-05036

0235 MATERIAL ALLOWANCE 36" RCP END SECTION 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

0240 48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

2,070.00000 1.000 2,070.00

603-05048
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

604-00510

0250 6 INCH PERFORATED PIPE UNDERDRAIN 1,477.000 1,477.000

LF 0.000 0.00

13.00000 1,477.000 19,201.00

605-00060

0255 *GEOCOMPOSITE UNDERDRAIN 16,106.000 16,106.000

LF 0.000 0.00

2.70000 16,106.000 43,486.20

605-83500

0260 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,712.500 3,712.500

LF 0.000 0.00

11.00000 3,712.500 40,837.50

606-00301

0265 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

1,035.00000 2.000 2,070.00

606-01385

0270 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

720.00000 2.000 1,440.00

606-01390

0275 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 18.000 18.000

EACH 0.000 0.00

1,200.00000 18.000 21,600.00

606-02001

0280 *END POST 88.000 88.000

EACH 0.000 0.00

96.00000 88.000 8,448.00

607-00005

0285 *CORNER AND LINE BRACE POST 79.000 79.000

EACH 0.000 0.00

110.00000 79.000 8,690.00

607-00010

0290 *FENCE BARBED WIRE WITH METAL POSTS 16,708.000 16,708.000

LF 0.000 0.00

1.17000 16,708.000 19,548.36

607-01000

0295 *FENCE COMBINATION WIRE WITH METAL POSTS 3,550.000 3,550.000

LF 0.000 0.00

1.55000 3,550.000 5,502.50

607-11200
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *FENCE (TEMPORARY) 1,100.000 1,100.000

LF 0.000 0.00

1.30000 1,100.000 1,430.00

607-11580

0305 *FENCE CHAIN LINK (42 INCH) 0.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

607-53142

0310 *WIRE MESH 5,400.000 5,400.000

SF 0.000 0.00

1.42000 5,400.000 7,668.00

607-55100

0315 *16 FOOT GATE 16.000 16.000

EACH 0.000 0.00

325.00000 16.000 5,200.00

607-60116

0320 16 FOOT CATTLE GUARD 6.000 6.000

EACH 0.000 0.00

7,000.00000 6.000 42,000.00

611-00016

0320 MATERIAL ALLOWANCE CATTLE GUARD 0.000

EACH 0.000 0.00

4,709.00000 0.000 0.00

0325 *DELINEATOR (TYPE I) 169.000 169.000

EACH 0.000 0.00

21.00000 169.000 3,549.00

612-00001

0330 *DELINEATOR (TYPE II) 20.000 20.000

EACH 0.000 0.00

23.00000 20.000 460.00

612-00002

0335 *DELINEATOR (TYPE III) 60.000 60.000

EACH 0.000 0.00

24.00000 60.000 1,440.00

612-00003

0340 *SIGN PANEL (CLASS I) 36.760 36.760

SF 0.000 0.00

20.00000 36.760 735.20

614-00011

0345 *SIGN PANEL (CLASS II) 73.500 73.500

SF 0.000 0.00

23.00000 73.500 1,690.50

614-00012
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *STEEL SIGN POST (U-2) 14.000 14.000

LF 0.000 0.00

15.00000 14.000 210.00

614-00200

0355 *STEEL SIGN POST (2 INCH ROUND) 73.000 73.000

LF 0.000 0.00

20.00000 73.000 1,460.00

614-01502

0360 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 69.500 69.500

LF 0.000 0.00

38.00000 69.500 2,641.00

614-01552

0365 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

33,000.00000 1.000 33,000.00

625-00000

0370 MOBILIZATION 1.000 1.000

L S 0.000 0.00

252,000.00000 1.000 252,000.00

626-00000

0375 *EPOXY PAVEMENT MARKING 377.000 377.000

GAL 0.000 0.00

77.00000 377.000 29,029.00

627-00005

0380 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 93.000 93.000

SF 0.000 0.00

15.00000 93.000 1,395.00

627-02000

0385 *TRAFFIC CONTROL INSPECTION 145.000 140.000

DAY 0.000 0.00

135.00000 140.000 18,900.00

630-00007

0390 *TRAFFIC CONTROL MANAGEMENT 225.000 223.000

DAY 0.000 0.00

405.00000 223.000 90,315.00

630-00012

0395 *FLASHING BEACON (SOLAR) 4.000 4.000

EACH 0.000 0.00

1,525.00000 4.000 6,100.00

630-80002

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 39.000

EACH 0.000 0.00

67.00000 39.000 2,613.00

630-80341
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000 9.000

EACH 0.000 0.00

152.00000 9.000 1,368.00

630-80342

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

225.00000 4.000 900.00

630-80343

0415 *DRUM CHANNELIZING DEVICE 160.000 160.000

EACH 0.000 0.00

80.00000 160.000 12,800.00

630-80360

0420 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 21.000 21.000

EACH 0.000 0.00

91.00000 21.000 1,911.00

630-80364

0425 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

16.00000 100.000 1,600.00

630-80380

0430 F/A MINOR CONTRACT REVISIONS 11,602.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0435 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0440 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -9,981.310 -9,981.310

F A 0.000 0.00

1.00000 -9,981.310 -9,981.31

700-70012

0445 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0450 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0455 F/A QUALITY INCENTIVE PAYMENT 24,589.830 24,589.830

F A 0.000 0.00

1.00000 24,589.830 24,589.83

700-70025
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0465 *F/A RELOCATE PROPANE TANKS 6,594.510 6,594.510

F A 0.000 0.00

1.00000 6,594.510 6,594.51

700-70100

0470 *F/A RELOCATE WATERLINE 32,534.200 32,534.200

F A 0.000 0.00

1.00000 32,534.200 32,534.20

700-70100

0475 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0585 FLASH BEACON (SOLAR) SOLAR FLASHING BECON FOR SCHOOL 
CROSSING (MCR LINE ITEM #1)

2.000 2.000

EACH 0.000 0.00

812.50000 2.000 1,625.00

630-80002

0590 ADDED ITEM (FOOT)/ ROCK ANCHOR (SPECIAL) (5-FOOT) 7,545.000 7,545.000

LF 0.000 0.00

20.75000 7,545.000 156,558.75

900-00012

0595 CONC CL D (WALL) (SPEC) COCRETE CLASS D (WALL) 
(SPECIAL)  CHANGE ORDER #4

165.380 165.300

CY 0.000 0.00

355.50000 165.300 58,764.15

601-03055

0600 EMB MATL (CIP) R-60  MATERIAL   (CHANGE ORDER # 5) 35,064.700 35,064.700

TON 0.000 0.00

6.80000 35,064.700 238,439.96

203-00061

0620 REM ASPHALT MAT (PLANING) CHANGE ORDER #6 1.000 0.000

L S 0.000 0.00

1,980.00000 0.000 0.00

202-00247

0635 ADDED ITEM (FOOT)/ F/A WORK 17,988.426 17,988.426

LF 0.000 0.00

1.00000 17,988.426 17,988.43

900-00012

0640 ADDED ITEM (DOLLAR)/ 1.000 1.000

DOL 0.000 0.00

517.00000 1.000 517.00

900-00006
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 ADDED ITEM (FOOT)/ 340.000 340.000

LF 0.000 0.00

23.93125 340.000 8,136.63

900-00012

0660 SHOTCRETE CLASS I FIBERCRETE 1,071.000 1,071.000

CY 0.000 0.00

469.27000 1,071.000 502,588.17

641-10055

0665 MODIFY INLET (RAISE INLET) 1.000 1.000

EACH 0.000 0.00

682.26000 1.000 682.26

210-04020

0670 IRRIG DIVERSION STR 3.000 3.000

L S 0.000 0.00

2,610.42330 3.000 7,831.27

615-65005

0675 IRRIG DIVERSION STR (SPECIAL) 1.000 1.000

L S 0.000 0.00

2,118.75000 1.000 2,118.75

615-65005

0680 ADDED ITEM (LUMP SUM)/ 12" CSP AND DRAINAGE WORK 1.000 1.000

L S 0.000 0.00

2,698.51000 1.000 2,698.51

900-00014

0685 ADDED ITEM (LUMP SUM)/ 24" CORRUGATED STEEL PIPES 1.000 1.000

L S 0.000 0.00

4,921.47000 1.000 4,921.47

900-00014

0690 ADDED ITEM (LUMP SUM)/ PIPE/DITCH MODIFICATIONS/BERM 
REMOVAL

1.000 1.000

L S 0.000 0.00

4,422.77000 1.000 4,422.77

900-00014

0695 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

2,030.58000 1.000 2,030.58

900-00014

0700 REM PAVEMENT MARKING LANE CHANGES 610.000 610.000

SF 0.000 0.00

0.95000 610.000 579.50

202-00250

0705 END ANCHOR (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,815.00000 2.000 3,630.00

606-02003
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 ADDED ITEM (EACH)/ HAND DIG HOLES 18.000 18.000

EACH 0.000 0.00

95.50000 18.000 1,719.00

900-00007

0720 ADDED ITEM (LUMP SUM)/ REPAIR WASHOUT AREAS 1.000 1.000

L S 0.000 0.00

1,533.16000 1.000 1,533.16

900-00014

0725 SOD -  LEPLATTE'S 1,400.000 1,400.000

SF 0.000 0.00

2.98653 1,400.000 4,181.14

212-00050

0735 RES MAILBOX STR (TY 3) 4.000 4.000

EACH 0.000 0.00

410.00000 4.000 1,640.00

210-00013

0740 16 FT CATTLE GD 2.000 2.000

EACH 0.000 0.00

6,210.00000 2.000 12,420.00

611-00016

0745 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

2,711.48000 1.000 2,711.48

900-00014

0750 ADDED ITEM (LUMP SUM)/ 473.130 473.130

L S 0.000 0.00

1.00000 473.130 473.13

900-00014

0755 PREFORM PLASTIC PVMT MKG (TY B) SCHOOL/ONLY 201.000 201.000

SF 0.000 0.00

20.96320 201.000 4,213.60

627-02000

0760 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

1,387.94000 1.000 1,387.94

900-00014

0765 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

6,900.00000 1.000 6,900.00

900-00014

0770 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

14,985.57000 1.000 14,985.57

900-00014
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0780 ADDED ITEM (DOLLAR)/ SUB-CONTRACTOR LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0790 ADDED ITEM (LUMP SUM)/ CORRECTING AMOUNT ON 345.000 345.000

L S 0.000 0.00

1.00000 345.000 345.00

900-00014

0795 ADDED ITEM (DOLLAR)/ SUB-CONTRACTOR LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

CAT 0200 $0.00 4,423,287.74CURRENT AMT 4,438,383.18 $$

CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSION TO EXISTING STONE BOX CULVERT

0480 REMOVAL OF FENCE 0.000 0.000

LF 0.000 0.00

0.50000 0.000 0.00

202-01000

0485 STRUCTURE EXCAVATION 928.900 928.900

CY 0.000 0.00

4.00000 928.900 3,715.60

206-00000

0490 STRUCTURE BACKFILL (FLOW-FILL) 45.800 45.800

CY 0.000 0.00

150.00000 45.800 6,870.00

206-00065

0495 STRUCTURE BACKFILL (CLASS 1) 825.000 825.000

CY 0.000 0.00

22.00000 825.000 18,150.00

206-00100

0500 FILTER MATERIAL (CLASS A) 2.900 2.900

CY 0.000 0.00

38.00000 2.900 110.20

206-00510

0505 FILTER MATERIAL (CLASS B) 65.000 65.000

CY 0.000 0.00

34.00000 65.000 2,210.00

206-00520
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSION TO EXISTING STONE BOX CULVERT

0510 SHORING (AREA 1) 0.000 0.000

L S 0.000 0.00

15,500.00000 0.000 0.00

206-01781

0515 TOPSOIL 0.000 0.000

CY 0.000 0.00

5.30000 0.000 0.00

207-00205

0520 GEOTEXTILE (DRAINAGE) (CLASS B) 23.100 23.100

SY 0.000 0.00

13.00000 23.100 300.30

420-00111

0525 *STRUCTURAL STEEL (GALVANIZED) 96.000 96.000

LB 0.000 0.00

5.75000 96.000 552.00

509-00001

0530 *CONCRETE CLASS D (BOX CULVERT) 171.500 171.500

CY 0.000 0.00

340.00000 171.500 58,310.00

601-03030

0535 *CONCRETE CLASS D (WALL) 0.000 0.000

CY 0.000 0.00

363.00000 0.000 0.00

601-03050

0540 STRUCTURAL CONCRETE COATING 302.000 302.000

SY 0.000 0.00

3.15000 302.000 951.30

601-40300

0545 *REINFORCING STEEL 41,811.000 41,811.000

LB 0.000 0.00

0.62000 41,811.000 25,922.82

602-00000

0545 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB 0.000 0.00

0.22100 0.000 0.00

0550 6 INCH PERFORATED PIPE UNDERDRAIN 33.000 33.000

LF 0.000 0.00

13.00000 33.000 429.00

605-00060

0555 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 245.000 245.000

LF 0.000 0.00

14.00000 245.000 3,430.00

607-53137
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PCN: 12834-BID ESTIMATE RUN 04/21/2004

PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSION TO EXISTING STONE BOX CULVERT

0560 *3 FOOT GATE WALK 2.000 2.000

EACH 0.000 0.00

120.00000 2.000 240.00

607-60003

0605 BRDG RAIL TY 10R CHANGE ORDER #6 152.000 152.000

LF 0.000 0.00

84.50000 152.000 12,844.00

606-11010

0610 BRDG RAIL TY 10M STRUCTURES   P-17-K AND P-17-L 145.000 145.000

LF 0.000 0.00

49.55000 145.000 7,184.75

606-11030

0615 REM BRIDGE RAILING CHANGE ORDER #6 145.000 145.000

LF 0.000 0.00

16.35000 145.000 2,370.75

202-00425

0625 REM PORT PRESENT STR F/A 4,330.870 4,330.870

L S 0.000 0.00

1.00000 4,330.870 4,330.87

202-00495

0630 F/A MODIFY STRUCTURES P-17-K & P-17-L 17,593.340 17,593.340

F A 0.000 0.00

1.00000 17,593.340 17,593.34

700-70131

0650 WATERPROOFING (MEMBRANE) 305.000 305.000

SY 0.000 0.00

25.16640 305.000 7,675.75

515-00120

0655 REM OF ASPH MAT (SPECIAL) STR. P-17-K, P-17-L, AND 
R.R. CROSSING

3,182.000 3,182.000

SY 0.000 0.00

2.27157 3,182.000 7,228.14

202-00226

0710 TRANSITION TY 3G STR. P-17-J,  P-17-K & P-17-L 12.000 12.000

EACH 0.000 0.00

968.00000 12.000 11,616.00

606-01370

0730 RES MAILBOX STR (TY 2) CHANGE ORDER 20 2.000 2.000

EACH 0.000 0.00

325.00000 2.000 650.00

210-00012

CAT 0300 $0.00 192,684.82CURRENT AMT 192,684.82 $$
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002

0570 FIELD OFFICE (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00009

0575 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012

0580 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020

0785 ADDED ITEM (DOLLAR)/ 711.040 711.040

DOL 0.000 0.00

1.00000 711.040 711.04

900-00006

CAT 0400 $0.00 43,711.04CURRENT AMT 43,711.04 $$

PROJECT TOTAL 0.00 $ 4,659,683.60CURRENT AMT 4,674,779.04 $$


